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IAGPC-G 19 November 1982

MEMORANDUM FOR ADCSOPS-HUMINT

SUBJECT: Status of Project CENTER LANE (U)

1. (C) Project CENTER LANE remains non-operational pending resolution
of the space problem.

- 2. () In a meeting with DCSOPS, DCSRM and DCSPER action officers on
18 Oct B2, a course of action was agreedupon which was basically as follows:

a, DCSPER - Identify unfilled pesitions not in the NFIP.

b. DCSOPS - Do an impact analysis and identify positions to which
personnel could be assigned.

c. I would request required personnel actions.,

3. (C) This procedure was followed for only 2 of the 5 required spaces.
Subsequent to the 18 October meeting a determination was made by either
DCSOPS or DESPER personnel that ASD would identify spaces to support

SG1B incumbentﬂ personnel., The I action officer told me SG1B
that this action had not been coordinated with ASD and could not be
accomplished without written .direction from HQ INSCOM.

4. (C) In the last meeting with the DCSOPS action officer (17 Nov 82),
he restated that ASD is to come up with the 3 required spaces. The

SG1B I -ction officer and Mr Del Toro have continued to state that
ASD only manages spaces provided to them and has no spaces of their own
to support CENTER LANE,

5. (C) Pending identification of the final 3 spaces INSCOM cannot meet
the Congressional direction for operation of Project CENTER LANE.

R Jarchim,

ROBERT J. JACHIM
L7C, MI
Project Manager
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